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• Revitalize the corridor 

• Rebuild aging infrastructure 

• Provide a safe and efficient route to access the City’s  
Medical Arts District 

• Enhance multimodal transportation opportunities 
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• March 1986 –  Cross-town Connector initiated 

• January 1990 – City begins dedicating Right-of-Way 

• August 2006 – Midtown Connector concept adopted 

• July 2007 City joins the UCI initiative 

• February 2008 – Location and design public hearing 

• March 2008 – Council approves L&D public hearing 

• June 2008 – City begins Right of Way, Final Design, & 
Utility Relocation phases 

• May 2012 – Construction contract executed 
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• Significant updates to base mapping 

• Substantial design elements required completion 

• Staffing 

– Seven consulting firms 

– 15 to 25 individuals 

• Plans & Specifications 

– 465 Plan Sheets 

– Drainage Profiles in lieu of VDOT drainage descriptions 

– Over 400 pay items (unit price)  

– Hybrid document – City & VDOT specifications 
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Description Quantity 

Project Length 1 ¼ Miles 

Storm Sewers 12,760 l. f. 

Curb Inlets 134 

Asphalt Pavement & Stone 48,515 tons 

New Sanitary Sewer 1455 l. f. 

Sanitary Sewer Rehabilitation 5837 l. f. 

New Water Line 7270 l. f. 

Decorative Street Lights 141 

Construction Budget $18,071,957.55  

Current Completion Date Spring 2015 
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• Four consulting firms 

• 101 parcels Identified 

– 77 Negotiated acquisitions 

– 10 Condemnations 

•  Relocations Complete 

– 4 Residential relocations completed 

– 5 Business / nonprofit relocations completed 

• 16 Demolitions 

• Norfolk Southern – Permits & Acquisitions 
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• AEP – Transmission & Distribution 

• Verizon 

• nTelos 

• Comcast 

• Zayo Bandwidth 

• Columbia Gas 
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Phase I Improvements 

Pre Construction Post Construction 
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